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05/20/09 Statement of Ongoing Contracts as of 06/03/09

11District

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-78-12.1/15.2

11-IMP-78-15.5/41

11-IMP-86-35.2/65.7

11-IMP-98-1.5/22

Fed Aid

HE14

HE14

HM1

HE14

HM1

HM3

HM1A

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY ABOUT 7 MILES EAST

OF CALEXICO FROM THE  INTERNATIONAL

BORDER CROSSING TO ROUTE 98

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

IN IMPERIAL COUNTY NEAR BRAWLEY  FROM

0.1 MILE EAST OF ROUTE 111 TO 0.1

MILE WEST OF UNION PACIFIC RAILROAD

CROSSING

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS FROM DEEP WASH BRIDGE TO

SHORELINE DITCH BRIDGE

IN IMPERIAL COUNTY NEAR OCOTILLO AND

CALEXICO FROM IMPERIAL HIGHWAY TO

WESTSIDE MAIN CANAL BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

RHMA (G) OVERLAY

CONSTRUCT FOUR-LANE EXPRESSWAY

APPLY RUBBERIZED CHIP SEAL

CLEAN AND TREAT BRIDGE DECK

APPLY PME CHIP SEAL

Type Of Work

SIERRA LANDSCAPE COMPANY

HAZARD CONSTRUCTION COMPANY

SKANSKA

MANHOLE ADJUSTING CONTRACTORS

INC

PETERSON-CHASE GENERAL ENG.

INTERNATIONAL SURFACING

SYSTEMS

Contractor

PALM DESERT, CA  92211

SAN DIEGO,CA  92192

BRAWLEY,CA  92227

PICO RIVERA CA 90660

IRVINE, CA  92614-5706

MODESTO CA 95352

 

 

 

(323)558-8000

 

(209)525-9065

ARINDUQUE, RAY

HERNANDEZ, DANIEL

RIZZUTTO, SHAWN

CORTEZ, DAVID

CORTEZ, DAVID

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(858)688-1597

(858)688-1597

 

 $1,156,018

 $1,293,748

 $69,441,511

 $4,545,483

 $410,656

 $1,683,518

Bid + CCOs

 $1,117,401

 $0

 $31,909,730

 $3,578,031

 $358,114

 $0

Comp To  date

 $2,153

 $0

 $2,135,865

 $3,245,570

 $32,976

 $0

This Month

11/16/07

01/02/09

03/11/08

10/20/08

10/28/08

05/06/09

Awarded

12/21/07

01/23/09

03/27/08

11/05/08

11/10/08

05/21/09

Approved

10/26/11

07/13/09

01/28/11

06/29/09

06/01/09

Est Comp

 0%

 0%

 35%

 55%

 100%

 0%

%Time

 0%

 0%

 46%

 78%

 96%

 0%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

OVER RUN

 

Message

11-068024

11-296004

11-167884

11-277604

11-290504

11-277904

Contract 

  

  

HPLU-6211-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

73-771 DINA SHORE DRIVE, 200

P.O. BOX 229000

861 MAIN STREET

9500 BEVERLY ROAD

1792 KAISER AVE.

P O BOX 4770

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11District

11-IMP-111-4.7/T8.2

11-IMP-111-11.4/22.2

11-SD-5-8.6/10

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

11-SD-5-33.7/54.9

Fed Aid

HM1A

HE14

HA25

HA25

HM3

HB4N

HB4N

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO FROM

ROUTE 86 TO ROSS ROAD

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM N5-N15

CONNECTOR OVERCROSSING TO S5-S163

OFF-RAMP OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

S5-E94 CONNECTOR VIADUCT

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

INSTALL GALVANIZED STEEL FENCE

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

ORTIZ ASPHALT PAVING, INC.

P&D LANDSCAPE MGMT. SERVICES

WESTERN RIM CONSTRUCTORS, INC.

CAROLINO

LB CIVIL CONSTRUCTION, INC.

TDS ENGINEERING

Contractor

SAN BERNARDINO, CA 92408

ORANGE, CA  92868

ESCONDIDO,CA  92029

SAN DIEGO, CA  92131

WESTLAKE VILLAGE, CA 91361

 

 

 

 

 

 

RIZZUTTO, SHAWN

ARINDUQUE, RAY

ARINDUQUE, RAY

JUAREZ, DANIEL

FIGUEROA, RENE

PEREZ, AL

Resident
Engineer

(760)355-8666

(858)467-4084

(858)467-4086

(858)688-1501

(619)697-2439

(858)467-4093

 $1,966,018

 $1,404,600

 $5,681,810

 $1,205,038

 $481,366

 $1,132,643

Bid + CCOs

 $1,991,969

 $1,328,612

 $5,368,150

 $653,390

 $413,682

 $1,120,839

Comp To  date

 $689,838

 $2,182

 $18,496

 $390,753

 $57,439

 $19,430

This Month

05/12/08

03/06/06

06/02/06

02/05/09

06/18/08

08/26/08

Awarded

05/30/08

03/17/06

06/15/06

03/09/09

07/16/08

09/10/08

Approved

05/29/09

09/17/09

02/11/11

09/11/09

05/27/09

05/21/09

Est Comp

 100%

 0%

 0%

 34%

 0%

 95%

%Time

 94%

 0%

 0%

 54%

 0%

 99%

% Work 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

11-276614

11-256204

11-0786U4

11-290904

11-284804

11-290004

Contract 

  

  

ACIM-005 -(599)8

  

  

  

  

  

CSTS-054 -(07E)P

  

  

  

  

  

 S05-4 00-(E)

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

382 E. ORANGE SHOW RD.

999 TOWN AND COUNTRY RD, FL4

912-108 S. ANDREASEN DRIVE

10650-212 TREENA STREET

1014-14136 S. WESTLAKE BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

Accepted

06/02/09

Location
Storm Water
Plan
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11District

11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-15-3.2/M4.1

Fed Aid

HB4C

HB4C

HM3

HA25

HA25

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM BIRMINGHAM DRIVE

OVERCROSSING TO SAN MATEO CREEK

BRIDGE

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

Description 

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

CLEAN AND TREAT BRIDGE DECKS

HIGHWAY PLANTING

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

CAROLINO CONSTRUCTION CORP.

MSJS MANAGEMENT SERVICES, INC.

P&D LANDSCAPE MANAGEMENT

ACCU CONSTRUCTION, INC.

Contractor

CORONA, CA  92877

SAN DIEGO,CA  92117

NATIONAL CITY,CA  91950

RIVERSIDE, CA  92517

ORANGE,CA  92868

PERRIS, CA  92570

 

 

 

 

 

 

HURTZIG, JOHN

ETEZADI, AMIR

RAFIQ, AHMAD

HURTZIG, JOHN

HURTZIG, JOHN

ARINDUQUE, RAY

Resident
Engineer

(858)467-4086

(858)467-4090

(858)688-1415

(858)467-4086

(858)467-4086

(858)467-4084

 $750,592

 $35,434,019

 $1,268,447

 $1,843,462

 $1,307,372

 $4,589,190

Bid + CCOs

 $603,541

 $33,375,058

 $0

 $1,546,560

 $910,370

 $4,133,491

Comp To  date

 $3,834

 $33,246

 $0

 $11,000

 $12,698

 $66,737

This Month

08/04/04

08/15/07

04/10/09

09/26/07

08/09/07

09/10/07

Awarded

08/20/04

09/10/07

04/28/09

11/06/07

09/18/07

10/25/07

Approved

04/26/10

12/31/09

12/28/11

10/24/11

03/21/12

Est Comp

 0%

 100%

 0%

 0%

 0%

 0%

%Time

 0%

 96%

 0%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-065104

11-2358U4

11-291304

11-239604

11-239504

11-070404

Contract 

STPL-6211-(037)E

  

  

  

  

ACIM-X073-(083)

--()

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 77038

4375-260 JUTLAND DRIVE

3035 EAST 8TH STREET

P.O. BOX 52797

999 TOWN AND COUNTRY RD, FIR4

23135 BETTY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

11District

11-SD-15-8.9/9.7

11-SD-15-10.4/21.2

11-SD-15-10.5/M15

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

Fed Aid

HA23

HB4C

HB4C

HB4C

HB4C

HB4C

HA25

Pgm Code

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

Description 

EMERGENCY EARTHWORK

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

ERRECAS INC

COFFMAN SPECIALTIES INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTION

SIERRA LANDSCAPE COMPANY

Contractor

SPRING VALLEY CA  91979

SAN DIEGO, CA  92117

SAN DIEGO,CA  92126

SAN DIEGO, CA  92126

SAN DIEGO,CA  92081

PALM DESERT, CA 92211

 

 

 

 

 

 

MCMILLAN, STEVE

SILVA, GUS

ONTOY, HARWELL

BREYER, RICHARD

SAGGESE, CARMINE T.

Resident
Engineer

 

(858)688-1435

(858)688-1521

(858)679-4563

(858)688-1430

(858)688-1497

 $1,000,000

 $61,717,001

 $50,911,405

 $68,322,491

 $51,410,186

 $2,542,772

Bid + CCOs

 $0

 $19,392,809

 $18,065,309

 $30,794,091

 $49,505,503

 $965,690

Comp To  date

 $0

 $3,931,197

 $1,259,209

 $2,400,480

 $80,871

 $183,047

This Month

03/01/98

07/25/08

05/12/08

02/08/08

07/10/06

05/12/08

Awarded

03/01/98

08/06/08

06/11/08

02/27/08

07/25/06

06/10/08

Approved

06/05/12

01/03/11

03/11/11

06/01/09

09/26/12

Est Comp

 0%

 16%

 33%

 38%

 100%

 20%

%Time

 0%

 31%

 35%

 45%

 97%

 38%

% Work 

 

 

 

 

 

 

Message

11-233204

11-2T0924

11-2T0914

11-2T0934

11-080944

11-260714

Contract 

ER-    -(   )

  

  

  

ACIM-015 -(201)N

HPLU-6211-(064)N

--()

  

  

  

ST62-11 0-(0PL) 

  62-11 0-(4N)

  

  

  

  

211-050-()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1161

4375 JUTLAND DRIVE SUITE 260

10050 BLACK MOUNTAIN ROAD

10050 BLACK MOUNTAIN ROAD

2585 BUSINESS PARK DRIVE

73771 DINAH SHORE DRIVE

13560 EVENING CREEK

DRIVE N.

13560 EVENING CREEK

DRIVE NORTH

13220-112 EVENING

CREEK DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-20.5/28

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

Fed Aid

HA23

HB4C

HB4C

HB4C

HA25

HB4C

HB4C

Pgm Code

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM DUENDA ROAD

OVERCROSSING TO VIA RANCHO PARKWAY

OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO AT VARIOUS LOCATIONS FROM

0.1 KM S OF HIGHLAND ROAD OC TO  0.2

KM N OF NINTH AVENUE UC

IN SAN DIEGO COUNTY IN ESCONDIDO AT

NORTH COUNTY FAIR OVERCROSSING

Description 

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

INSTALL PLANTING AND WATER SYSTEM

CONSTRUCT MANAGED LANES

PLANTING AND IRRIGATION

CONSTRUCT MANAGED LANES - NORTH

CONSTRUCT BARRIER TRANSFER MACHINE

Type Of Work

FCI CONSTRUCTORS  JEFF TURNER

EAST BAY CONSTRUCTION CO., INC

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

EAST BAY CONSTRUCTION COMPANY

FLATIRON CORP.

WEIR CONSTRUCTION CORPORATION

Contractor

SAN DIEGO, CA  92127

MURRIETA, CA  92562

VISTA, CA  92081

MURRIETA, CA  92562

SAN MARCOS, CA  92078

ESCONDIDO,CA  92029

 

 

 

 

 

 

MCMILLAN, STEVE

SAGGESE, CARMINE T

JAVED, FARIDUN

SAGGESE, CARMINE T.

BREYER, RICHARD

CARDENAS, VICTOR

Resident
Engineer

(858)688-1435

(858)688-1542

(858)748-4261

(858)688-1497

(858)688-1430

(858)688-1524

 $1,001,000

 $1,238,261

 $93,375,403

 $835,393

 $47,577,701

 $5,464,905

Bid + CCOs

 $884,862

 $49,067

 $91,493,658

 $314,920

 $5,338,468

 $817,859

Comp To  date

 $0

 $40,424

 $72,962

 $103,295

 $1,240,788

 $479,879

This Month

10/25/07

02/19/09

09/09/04

09/22/08

11/20/08

08/20/08

Awarded

10/25/07

03/20/09

09/22/04

10/27/08

12/10/08

09/26/08

Approved

04/01/09

04/09/13

11/01/09

06/04/09

09/14/09

02/24/10

Est Comp

 100%

 13%

 79%

 90%

 11%

 40%

%Time

 88%

 4%

 98%

 39%

 11%

 15%

% Work 

 

 

 

 

 

 

Message

11-293804

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

Contract 

  

HPLU-6211-(080)

ACIM-015 -(196)2

ER-45A0-(004)E

ACIM-015 -(203)N

CMLN-6211-(059)

  

--()

--()

--()

LN62-11 0-(2N)

--()

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

15950-N BERNARDO CTR DRIVE

41120-G ELM STREET

2585 BUSINESS PARK WAY

41120-G ELM STREET

1770 LA COSTA MEADOWS DRIVE

2255 BARHAM DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

Fed Aid

HB4C

HM3

HA25

HA22

HA25

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING TO ROUTE

15/78 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 MILES WEST OF CONVOY STREET

OVERCROSSING TO 0.7 MILES EAST OF

CONVOY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

Description 

CONSTRUCT MANAGED LANES

TREAT BRIDGE DECK

CONVERT IRRIGATION SYSTEM

PAVEMENT REHABILITATION

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

Type Of Work

ATKINSON CONTRACTORS, LP

PETERSON-CHASE GENERAL ENG.

NATURE'S IMAGE

HAZARD CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

HAZARD CONSTRUCTION COMPANY

Contractor

FOOTHILL RANCH, CA  92610

IRVINE, CA  92614-5706

LAKE FOREST, CA  92630

SAN DIEGO,CA  92192

CORONA,CA  92877

SAN DIEGO,CA  92192-9000

 

 

 

 

 

 

JAVED, FARIDUN

JUAREZ, DANIEL

HURTZIG, JOHN

MOEN, MIKE

HURTZIG, JOHN

GAYON, ALBERTO

Resident
Engineer

(858)583-3423

(858)688-1501

(858)467-4086

(619)596-3226

(858)467-4086

(619)697-0217

 $48,536,041

 $708,180

 $408,039

 $1,992,975

 $254,558

 $18,590,424

Bid + CCOs

 $13,159,542

 $251,164

 $355,853

 $1,477,649

 $233,183

 $15,957,423

Comp To  date

 $2,740,402

 $247,914

 $77,969

 $33,378

 $5,693

 $407,001

This Month

07/21/08

02/04/09

05/30/08

09/24/08

06/17/08

01/16/08

Awarded

08/06/08

02/17/09

06/20/08

10/23/08

08/04/08

02/04/08

Approved

11/08/11

07/30/09

05/14/10

06/01/09

12/15/09

07/05/09

Est Comp

 18%

 52%

 100%

 100%

 0%

 97%

%Time

 27%

 36%

 85%

 98%

 0%

 86%

% Work 

 

 

SUSPENDED

OVER RUN

PLANT EST

SATIS

 

Message

11-2T0824

11-291504

11-288404

11-283704

11-288504

11-267304

Contract 

CIM-015 -(202)3

  

  

  

  

  

CMLN-6211-(053) 

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

27422 PORTOLA PARKWAY

1792 KAISER AVENUE

20472-102 CRESCENT BAY DR.

6465 MARINDUSDRY DRIVE

P.O. BOX 77038

6465 MARINDUSTRY PLACE

13560 EVENING CREEK

DRIVE

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

SAN DIEGO,CA 92128

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SANTEE, CA 92071

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-79-20.2/35.3

11-SD-94-1.4/9.3

Fed Aid

HE14

HE14

HE14

HE14

HE14

HM1

HM3

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SANTEE FROM

CUYAMACA STREET OVERHEAD TO MAGNOLIA

AVENUE UNDERCROSSING KP 26.1/28.6

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CARMEL COUNTRY ROAD

OVERCROSSING TO 0.3 KM EAST OF CAMINO

DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY AT SANTA  YSABEL

MORETTIS AND WARNER SPRINGS FROM WEST

JUNCTION ROUTE 78 TO 0.2 MILE N OF

CAMINO SAN IGNACIO

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 94/5  SEPARATION

TO GROVE STREET OVERCROSSING

Description 

CONSTRUCT FOUR-LANE FREEWAY

TO CONSTRUCT A FOUR LANE DIVIDED

CONSTRUCT FREEWAY AND INTERCHANGE

PLANTING AND IRRIGATION

HOT MIX ASPHALT OVERLAY

CLEAN AND TREAT BRIDGE DECK

Type Of Work

ERRECA'S, INC.

FLATIRON WEST, INC.

SKANSKA USA CIVIL WEST

VALLEY CREST LANDSCAPE

DEVELOPMENT, INC.

ALL AMERICAN ASPHALT

TRUESDELL CORPORATION

Contractor

LAKESIDE, CA  92040

SAN MARCOS, CA  92078

RIVERSIDE, CA  92092-2405

SAN DIEGO, CA  92121

CORONA,CA  92878

TEMPE, AZ 85282

 

 

 

 

 

 

FITZGIBBON, EDWARD

MOEN, MIKE

MOEN, MIKE

HURTZIG, JOHN

RAFIQ, AHMAD

AMBLE, TOR

Resident
Engineer

(619)995-7334

(619)995-7335

(619)596-3226

(858)467-4086

(858)688-1415

(858)688-1509

 $60,794,827

 $27,733,389

 $66,740,098

 $4,102,011

 $1,727,061

 $617,617

Bid + CCOs

 $36,134,098

 $4,391,840

 $29,561,767

 $4,083,751

 $0

 $576,856

Comp To  date

 $1,145,558

 $1,370,150

 $2,327,203

 $0

 $0

 $176,339

This Month

11/27/07

12/17/08

04/10/08

04/06/05

04/13/09

05/14/08

Awarded

12/31/07

12/30/08

04/30/08

04/22/05

04/24/09

06/12/08

Approved

12/30/10

11/23/10

12/08/10

05/04/09

08/03/09

06/12/09

Est Comp

 44%

 14%

 37%

 100%

 0%

 81%

%Time

 60%

 16%

 44%

 100%

 0%

 91%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

11-010614

11-2T0104

11-2T0004

11-172894

11-277704

11-285404

Contract 

  

STPL-6211-(077)

HPLU-6211-(075)E

  

  

  

  

--()

LU62-11 0-(6E)

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

12570 SLAUGHTERHOUSE CNY ROAD

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

8450 MIRAMAR PLACE

P.O. BOX 2229

1310 W. 23RD STREET

9851 BUENA VISTA

AVENUE

9851 BUENA VISTA AVE.

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

9851 BUENA VISTA AVE.

SANTEE, CA 92071

SANTEE, CA 92071

SANTEE, CA 92071

SAN DIEGO,CA 92111

DEL MAR, CA 92014

SANTEE, CA 92071

Accepted

05/12/09

Location
Storm Water
Plan
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11District

11-SD-94-8.3/8.7

11-SD-94-11.3/13.8

11-SD-94-17.5/17.7

11-SD-94-52.9/65.4

11-SD-125-9.2/9.2

11-SD-163-.6/7

Fed Aid

HE14

HA25

HA25

HM1

HE14

HM3

Pgm Code

IN SAN DIEGO COUNTY IN LA MESA AND

LEMON GROVE FROM MASSACHUSETTS AVENUE

UC TO 0.6 KM EAST OF MASSACHUSETTS

AVENUE UC

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY NEAR CAMPO FROM

0.8 MILE EAST OF BUCKMAN SPRINGS ROAD

TO ROUTE 8/94 SEPARATION

IN SAN DIEGO COUNTY IN AND NEAR

CHULA VISTA ON PROCTOR VALLEY ROAD

0.1 KM WEST OF ROUTE 125 TO 0.1 KM

SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT SOUND WALL

TREE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

MITIGATION PLANTING

CLEAN AND TREAT BRIDGE DECK

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

P & D LANDSCAPE MGMT SERVICES

DIVERSIFIED LANDSCAPE

ORTIZ ASPHALT PAVING, INC.

P & D LANDSCAPE MGMT. SERVICES

TRUESDELL CORPOR OF CALIFORNIA

Contractor

ESCONDIDO,CA  92029

ORANGE, CA  92868

WINCHESTER, CA 92596

SAN BERNARADINO,CA  92408

ORANGE, CA  92868

TEMPE, AZ  85282

 

 

 

 

 

 

TRAN, DUNG

ARINDUQUE, RAY

ARINDUQUE, RAY

REYES, JULIO

HURTZIG, JOHN

RAFIQ, AHMAD

Resident
Engineer

(858)720-2115

(858)467-4084

(858)467-4084

(858)688-1091

(858)467-4086

(858)688-1415

 $1,159,971

 $521,466

 $356,470

 $2,123,022

 $1,512,877

 $864,908

Bid + CCOs

 $1,101,750

 $480,363

 $337,348

 $0

 $1,479,328

 $845,029

Comp To  date

 $273,973

 $2,023

 $2,405

 $0

 $11,016

 $314,674

This Month

10/31/08

05/21/07

05/05/04

02/13/09

07/18/06

02/02/09

Awarded

11/24/08

06/11/07

05/19/04

03/04/09

07/27/06

02/17/09

Approved

11/17/09

09/22/10

08/05/09

07/10/09

06/01/09

06/26/09

Est Comp

 95%

 0%

 0%

 0%

 0%

 65%

%Time

 97%

 0%

 0%

 0%

 0%

 93%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

11-003504

11-276414

11-176424

11-296404

11-091894

11-2910U4

Contract 

STPL-6211-(049)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

912-108 ANDREASEN DRIVE

999 TOWN AND COUNTRY RD, FL 4

33801 WASHINGTON ST.

382 E. ORANGE SHOW ROAD

999 TOWN & COUNTRY RD., FLR 4

1310 W. 23RD STREET

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

DEL MAR, CA 92014

Accepted

05/26/09

Location
Storm Water
Plan
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11District

 $27,534,985 $459,257,152 $898,594,093

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5506-/0

Fed Aid

HA42

HB4N

HE14

HE14

TEA1

Pgm Code

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

IN SAN DIEGO COUNTY IN CHULA VISTA

AND BONITA FROM 0.1 KM NORTH OF

TELEGRAPH CANYON ROAD UNDERCROSSING

TO 0.4 KM NORTH OF BONITA 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.2 KM EAST OF ROUTE 805/905

SEPARATION TO 0.8 KM EAST OF

BRITANNIA OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE DISTRICT OFFICE HISTORIC

BUILDING

Description 

COMMERCIAL VEHICLE ENFORCEMENT

INSTALL RAMP METERS AND HOV LANES

CONSTRUCT NEW FREEWAY

CONSTRUCT NEW FREEWAY - PHASE 1B

REMODEL DISTRICT BUILDING

Type Of Work

ERRECA'S, INC.

SKANSKA USA CIVIL

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

FLATIRON WEST SUKUT

CONSTRUCTION A JOINT VENTURE

CHOCTAW CONSTRUCTION COMPANY,

INC.

Contractor

LAKESIDE, CA  92040

SAN DIEGO,CA  92154

SAN DIEGO,CA  92154

SAN MARCOS CA 92078

RAMONA, CA  92065

 

 

 

(760)916-9100

 

AGUILAR, PEDRO

GAYON, ALBERTO

OLSON, TED

COLLINS. TOM

Resident
Engineer

(858)688-1372

(760)594-2006

(619)661-6406

 

(619)688-6893

 $16,273,321

 $2,163,902

 $62,750,406

 $57,095,736

 $574,786

Bid + CCOs

 $15,953,698

 $1,917,470

 $24,362,921

 $0

 $564,945

Comp To  date

 $140,022

 $13,465

 $1,686,393

 $0

 $45,039

This Month

10/26/06

06/18/08

01/30/08

05/08/09

08/21/08

Awarded

11/20/06

07/10/08

02/27/08

05/20/09

09/15/08

Approved

05/31/09

05/20/10

12/30/10

06/01/09

Est Comp

 0%

 0%

 36%

 0%

 99%

%Time

 0%

 0%

 39%

 0%

 99%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

SUSPENDED

Message

11-256504

11-276204

11-091824

11-288804

11-264804

Contract 

HPD-P188-(001)

ACIM-805 -(606)6

HPLU-6211-(071)N

SARR-A905-(019) 

ACST-X073-(085)E

--()

--()

LU62-11 0-(2NH)P

A-A905-(019)N

  X0-73 0-(5E)

  

  

6211- 073-()

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

  

12570 SLAUGHTERHOUSE CYN RD

9543-4 HEINRICH HERTZ DRIVE

9543-4 HEINRICH HERTZ DRIVE

1770 LA COSTA MEADOWS DRIVE

23839 OAK MEADOW DRIVE

1463 BROADWAY

817 SWEETWATER ROAD

8863 AIRWAY ROAD

4050 TAYLOR STREET

EL CAJON, CA 92021

SPRING VALLEY,CA 91977

SAN DIEGO,CA 92154

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan



11-068024

11-296004

11-277604

11-167884

11-290504

11-277904

11-256204

11-276614

11-0786U4

11-2358U4

11-290904

11-284804

11-290004

11-065104

11-291304

11-239604

11-239504

11-293804

11-2T0924

11-2T0934

11-080944

11-260714

Contract

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-78-15.5/41

11-IMP-78-12.1/15.2

11-IMP-86-35.2/65.7

11-IMP-98-1.5/22

11-IMP-111-11.4/22.2

11-IMP-111-4.7/T8.2

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

11-SD-5-33.7/54.9

11-SD-5-34.7/35.7

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-15-20.5/28

11-SD-15-10.4/21.2

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-260724

11-080924

11-295104

11-2T0814

11-2T0894

11-070404

11-233204

11-2T0914

11-2T0824

11-291504

11-288404

11-283704

11-288504

11-267304

11-010614

11-2T0104

11-2T0004

11-172894

11-277704

11-285404

11-003504

11-176424

Contract

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-79-20.2/35.3

11-SD-94-1.4/9.3

11-SD-94-8.3/8.7

11-SD-94-17.5/17.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-296404

11-276414

11-091894

11-2910U4

11-256504

11-276204

11-091824

11-288804

11-264804

Contract

11-SD-94-52.9/65.4

11-SD-94-11.3/13.8

11-SD-125-9.2/9.2

11-SD-163-.6/7

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5506-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

Page
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11District

 $898,594,093  $459,257,152

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $204,798,192

 $30,218,738

 $331,658,718

 $1,835,393

 $330,083,051

 Bid + CCO

 $157,756,741

 $6,662,075

 $177,743,140

 $314,920

 $116,780,276

 Work Comp

District Total:

-I-

-S-

-SH-

-ER-
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District

 $4,102,011

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $4,102,011
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